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1. Criteria. 

(a) Check One 
     Emergency 
 × New Data 

 Technical 
 Unforeseen Contingency 

 
(b) Describe the criteria: 
The request is to secure additional college Cash Funds Exempt spending 
authority in support of the Saunders Field House Renovation and 
Expansion project. As the Architect and Construction Manager team 
continue to better understand both the complexities of the project and the 
construction cost environment in western Colorado, it has become 
apparent that the full promise of this project could be compromised 
without additional funding. Also, as difficult as it is to submit a second 
supplemental, the college hopes that decisions makers will recognize the 
commitment the college has to this project and also the college’s 
commitment to full disclosure of all information at the earliest entry point.   

 
2. Long Bill Appropriation Tables 

 
Appropriation from Long Bill # SB07-239 ,page #258 

Line Item(s) Total CCFE CF CFE FF 
Original Long Bill Items     $13,927,500  
Approved Emergency 
Supplemental     $4,185,000  
      

Requested Revision of Long Bill Appropriation 
Line Item(s) Total CCFE CF CFE FF 
Second Supplemental 
Request    $4,375,316  
Total    $22,487,816  
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3. Justify the change from approved budget request and/or FPP: 

 
Based on new data, the college is working on a revision to the initial phasing 
plan that was originally adopted which was to build separate but attached 
buildings for the Natatorium, Fitness Center and Performance Laboratory. 
The Architect and Construction Manager have concluded and convinced the 
college that this original approach would result in an inferior complex when 
compared to one alternatively designed as a single structure.  
 
 The Architect has also convinced the college to add back additional 
classrooms for Health Sciences and the running track expansion - both 
program elements that were included in the approved program plan. In 
addition, a major gift to support the Performance Laboratory requires the 
college to expand and enhance it thus adding cost but also significant 
additional value.  Also, as we continue to better understand this very 
complex project we continue to gain confidence in the real cost. The 
Construction Management team has refined their cost estimates and has had 
professional sub-contractors validate their construction inflation 
assumptions. 
 
All of these changes are all factored into this second supplemental request 
and all of these changes are also in concert with the college’s FY2008-09 
Capital Request for this project.  
 
 
4. Does this request require revision of a prior appropriation?  Explain. 
Yes. It is requested that the Cash Funds Exempt appropriations of 
$13,927,500 and the supplemental of $4,185,500 be further increased by 
$4,375,316 for a total of $22,487,816. If approved, the college’s share of the 
total project cost will increase to 55%. This second supplemental would be 
funded with college Cash Funds Exempt. Capital gifts will be the primary 
source of the funding. This revised course of action will delay ground 
breaking but is not expected to delay completion which is still scheduled for 
December 2009. 
 
 
5. Attach a copy of a complete Form CC-C of the original request.  

Attached. 
 
6. Attach a new completed Form CC-C (Element #1 only if there was a prior 

appropriation) to reflect this supplemental request. 
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Attached. 
 
7. Supplemental Requests Per SB 98-1331 
 

a) Describe the urgency of the request 
 
The key objective of the Saunders Field House Renovation and Addition is 
to create optimum interdisciplinary synergy to the four programs that will 
reside in the building i.e. the Department Health Sciences, the Department of 
Kinesiology (Human Performance and Wellness) Campus Recreation 
Services and the Department of Intercollegiate Athletics. Central to 
achieving this optimization is the strategic design of the project which is 
predicated on final decision of all of the program elements and how they 
interface. And, final selection of all program elements is predicated on 
funding. The sooner funding is known, the more efficient the design process 
can be.  The college’s Governing Board, on November 6, 2007, gave 
unanimous approval to submit this second supplemental supported by 
college cash funds exempt funds to ensure that the maximum promise of this 
project is realized.  
 
 
.  

List funds to be restricted:  
N/A 
  

Long Bill No. Appropriation Expenditures Amount to be restricted 
  N/A N/A 
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